COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 27/ 2015

ESTI MATE SUMVARY 14: 33: 54
CONTI D: C20106R ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20106R- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 18.0  DAYS TI ME ALLOW 125 WORK DAYS
PR EMERGENCY FENCE PROJECT VES PERCENT TI ME: 14. 40 ORI G TI VE ALLOW 115 WORK DAYS
PRQJECT NO ER R400- 312
PR EMERGENCY FENCE PROJECT VES
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER GRAND
CONTRACTOR:
| DEAL FENCI NG CORPCRATI ON PAY PERI OD ENDI NG 06/ 25/ 2015 DATE TI ME STARTED 01/05/2015
5795 | DEAL DRI VE DATE LET 11/ 20/ 2014 DATE WORK BEGAN
DATE AWARDED 11/ 20/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 31/ 2014 DATE ACCEPTED
ER E CO 80516 303- 962- 8100 DATE NOTI CE TO PROCEED 01/ 05/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 898, 997. 70 PARTI O PATI NG $ 551, 890. 91 $ 35, 610. 55
AWARD PRQIECT AMT: $ 951, 427. 75 NON- PARTI Cl PATI NG 2, 450. 00 0.00
PERCENT COWPLETE: 61. 66% TOTAL EARNI NGS 554, 340. 91 35, 610. 55
FUNDS AVAI LABLE: $ 344, 656. 79 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 554, 340. 91 35, 610. 55
TOTAL CLAI MB: $ 0.00 RETAI NAGE -14,271. 42 .877.01
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 540, 069. 49 34,733.54
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 540, 069. 49 34,733.54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 34,733.54

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20106R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20106R-BI D ESTI MATE RUN 07/ 27/ 2015
PRQJECT: ER R400- 312 ESTI MATE NO 0003 14: 33: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00005 Renoval of Debris 1. 000 0. 450
LS 0. 150 3, 694. 50
24, 630. 00000 0. 600 14, 778. 00
0007 202-00895 Rem of |npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0010 202- 01000 Renoval of Fence 32, 500. 000 17, 671. 000
LF 6, 448. 000 4,513. 60
0. 70000 24,119. 000 16, 883. 30
0015 202-01130 Renoval of Guardrail Type 3 176. 000 176. 000
LF 0. 000 0. 00
12. 75000 176. 000 2,244.00
0017 202-01170 *Rermoval of Guardrail Type 7 9, 126. 000 8, 801. 000
LF 0. 000 0. 00
11. 25000 8, 801. 000 99, 011. 25
0018 202- 01300 Rem End Anchor age 4.000 3. 000
EACH 0. 000 0. 00
320. 00000 3. 000 960. 00
0020 203-00060 Enbanknent Material (Conplete In Place) 0. 000 0. 000
(e 0. 000 0. 00
18. 50000 0. 000 0.00
0025 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0.00
0030 203-01510 Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0.00
0035 203- 01550 Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00
245. 00000 0. 000 0.00
0040 203-01594 Conbi nati on Loader 8. 000 0. 000
HOUR 1.000 185. 00
185. 00000 1. 000 185. 00



CONTI D C20106R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20106R-BI D ESTI MATE RUN 07/ 27/ 2015
PRQJECT: ER R400- 312 ESTI MATE NO 0003 14: 33: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0045 203-01597 Pot hol i ng 16. 000 3. 000
HOUR 0. 000 0. 00
245. 00000 3. 000 735. 00
0050 203-01620 Sweepi ng 16. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0055 203-02330 Labor er 20. 000 1. 000
HOUR 6. 000 720. 00
120. 00000 7.000 840. 00
0060 208-00005 *Er osi on Log 500. 000 0. 000
LF 0. 000 0. 00
4. 45000 0. 000 0. 00
0065 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0070 208-00103 *Renoval and Disposal of Sedinent (Labor) 24. 000 0. 000
HOUR 0. 000 0. 00
55. 50000 0. 000 0. 00
0075 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 24. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0080 208-00205 Er osi on Control Supervisor 4. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0085 212-00006 *Seeding (Native) 2.000 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0090 212-00032 *Soi | Condi tioning 2.000 0. 000
ACRE 0. 000 0. 00
1, 215. 00000 0. 000 0. 00
0095 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00

3, 195. 00000 0. 000 0. 00



CONTI D C20106R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20106R- Bl D ESTI MATE RUN 07/ 27/ 2015
PRQIECT: ER R400- 312 ESTI MATE NO 0003 14: 33: 54
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0097 606- 00301 Cdrail Ty 3 (6-3) 9, 126. 000 6, 492. 500
LF 0. 000 0. 00
22. 35000 6, 492. 500 145, 107. 38
0098 606- 02003 End Anchor (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2, 125. 00000 3. 000 6, 375. 00
0099 606- 02005 End Anchor (Fl ared) 6. 000 6. 000
EACH 0. 000 0. 00
1, 820. 00000 6. 000 10, 920. 00
0100 607-00005 End Post 61. 000 50. 000
EACH 11. 000 2,420.00
220. 00000 61. 000 13, 420. 00
0105 607-00010 Corner and Line Brace Post 175. 000 35. 000
EACH 19. 000 6, 080. 00
320. 00000 54. 000 17, 280. 00
0110 607-01000 Fence Barbed Wre with Metal Posts 32, 500. 000 16, 852. 000
LF 468. 000 1, 146. 60
2. 45000 17, 320. 000 42,434.00
0115 607-01100 Fence Barbed Wre Wth Treated Woden Posts 1, 550. 000 452. 000
LF 0. 000 0. 00
3. 85000 452. 000 1, 740. 20
0120 607-11200 Fence Conbination Wre Wth Metal Posts 731. 000 731. 000
LF 0. 000 0. 00
3. 60000 731. 000 2,631. 60
0125 607-11300 Fence Conbination Wre Wth Treated Woden Posts 500. 000 0. 000
LF 0. 000 0. 00
4. 45000 0. 000 0. 00
0130 607-53172 Fence Chain Link (72 Inch) 1, 740. 000 0. 000
LF 181. 000 3,230. 85
17. 85000 181. 000 3,230.85
0135 607-60116 16 Foot Gate 0. 000 0. 000
EACH 0. 000 0. 00
535. 00000 0. 000 0. 00



CONTI D C20106R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20106R-BI D ESTI MATE RUN 07/ 27/ 2015
PRQJECT: ER R400- 312 ESTI MATE NO 0003 14: 33: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0140 607-60212 12 Foot Gate Single (Chain Link) 0. 000 0. 000
EACH 0. 000 0. 00
1, 415. 00000 0. 000 0. 00
0145 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
0150 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
72, 250. 00000 1. 000 72, 250. 00
0155 630-00000  *Fl aggi ng 1, 500. 000 639. 500
HOUR 0. 000 0. 00
25. 35000 639. 500 16, 211. 33
0160 630- 00007 *Traffic Control Inspection 20. 000 4. 000
DAY 2.000 210. 00
105. 00000 6. 000 630. 00
0165 630-00012 *Traffic Control Managenent 112. 000 63. 000
DAY 18. 000 13, 410. 00
745. 00000 81. 000 60, 345. 00
0170 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0175 630- 80342 *Construction Traffic Sign (Panel Size B) 18. 000 9. 000
EACH 0. 000 0. 00
30. 00000 9. 000 270. 00
0180 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 655. 00000 0. 000 0. 00
0185 630- 80359 *Portabl e Message Sign Panel 100. 000 91. 000
DAY 0. 000 0. 00
250. 00000 91. 000 22, 750. 00
0187 630-80363  Drum Channel Dev (Light) (F) 25. 000 12. 500
EACH 0. 000 0. 00
40. 00000 12. 500 500. 00



CONTI D: C20106R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20106R-BI D ESTI MATE RUN 07/ 27/ 2015
PRQIECT: ER R400- 312 ESTI MATE NO 0003 14: 33: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0190 630-80380 *Traffic Cone 250. 000 26. 500
EACH 0. 000 0. 00
6. 00000 26. 500 159. 00
0195 630-80430 Runbl e Strip (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
6, 465. 00000 0. 000 0. 00
0200 630-85041 *Mobi | e At'tenuat or 40. 000 0. 000
DAY 0. 000 0. 00
305. 00000 0. 000 0. 00
0205 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70016 F/ A Fuel Cost Adjustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 896, 547.70 $ 35,610.55 % 551, 890. 91
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0225 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 225. 00000 2.000 2, 450. 00
CAT 0400 CURRENT AMI $ 2,450.00 $ 0.00% 2, 450. 00
PROQIECT TOTAL CURRENT AMI $ 898,997.70 $ 35,610.55 % 554, 340. 91



